
7ft-

•'. '"i <' O
L U •* O

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: OCT 2 5 1969

SUBJECT: Hi-Mill Contracting Issue

FROM: Mary Elaine Gustafson,
Michigan/Wisconsin Unit 13

TO: Official File

Uhen contacted by the PRP's attornies regarding the change of
contractor's, my initial thought was that Techna had made sufficient
improvement to support the decision to retain them. After continued
deliberation and some discussion with Techna, I thought my decision
was made to hastily. I again spoke with Hi-Mill's council and
explained to them, it might be prudent to make a change now, if the
PRPs wanted a change and explained my concerns with Techna's
performance.

The PRPs and their attorneys had been meeting at the time of this
conversation and continued their meeting for two additional hours.
They called me at the end of the meeting and informed me that
Techna1s performance had improved tremendously since I took over the
project and with my direction and guidance, they believe Techna can
do the job, so they agreed to keep Techna as their contractor in
order to avoid more delay and additional costs.

cc: Doug Ballotti, RERB
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